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Preface 
 
The 2022 DelDOT QC/QA Manual is the result of an effort that began in 2019 to review the Department’s 
Quality Control and Quality Assurance (QC/QA) procedures for contract plans, specifications, and other 
documents that are advertised by the Department. This effort began by investigating the common QC/QA 
methods employed by the Department’s staff and the contracted professionals under agreement with the 
Department. This  initial  investigation highlighted the need to create consistent QC/QA practices across 
the various divisions of the Department that advertise plans, specifications, or other documents. In 2021, 
the  Department  formed  a  QC/QA  Manual  Committee  which  was  tasked  with  formalizing  QC/QA 
procedures that could be applied throughout the Department. The QC/QA Manual Committee utilized the 
results of the previously conducted investigation and performed additional investigation into the national 
state of the practice for performing QC/QA on engineering work products. The QC/QA Manual Committee 
ultimately  identified several best practices for  incorporation and then  interviewed Department staff to 
further refine the QC/QA procedures to best blend into the Department’s existing workflow. This manual 
provides a  framework of QC/QA practices which will  further  the Department  in  its mission  to achieve 
excellence in transportation for every trip, every mode, every dollar, and everyone. 
 
 
 
 

QC/QA Manual Committee 
2021‐2022 

 
 

Michael Gettings, PE 
Bridge Design Engineer 

 
 

John Caruano, PE 
Support Engineer 

 
 

Maureen Kelley, PE 
Chief of Engineering & Administrative Support 

 
 

Jonathan Tice, PE 
Bridge Design Resource Engineer 

 
 

Mike Nauman, PE 
Senior Engineer (GPI) 



   
 

   
 Last Modified: 5/19/2022 

Table of Contents 
Chapter 1 Introduction .............................................................................................................................. 1-1 

Chapter 2 Methodology ............................................................................................................................. 2-1 

2.1 Stages of the QC/QA Process ........................................................................................................... 2-1 

2.1.1 Origination ................................................................................................................................ 2-1 

2.1.2 Quality Control Check ............................................................................................................... 2-1 

2.1.3 Quality Assurance Review ......................................................................................................... 2-2 

2.2 Color-Coding Scheme ....................................................................................................................... 2-3 

2.2.1 Highlight Flattening ................................................................................................................... 2-4 

Chapter 3 Plan Reviews .............................................................................................................................. 3-1 

Chapter 4 Contract Advertisement ............................................................................................................ 4-1 

4.1 Pre-PS&E Reviews ............................................................................................................................ 4-1 

4.2 QC/QA Audit and Contract Endorsement ........................................................................................ 4-1 

Appendix A Work Product Specific QC Procedures .................................................................................. A-1 

A.1 Plan Sheets ...................................................................................................................................... A-1 

A.2 Calculations ..................................................................................................................................... A-2 

A.3 Computer Software Computations ................................................................................................. A-3 

A.4 3D Engineered Models .................................................................................................................... A-4 

A.5 Word Documents ............................................................................................................................ A-4 

Appendix B QC/QA Memorandums ........................................................................................................... B-1 

Appendix C Department Checklists ............................................................................................................ C-1 

Appendix D QC/QA Plan Template ........................................................................................................... D-1 

Appendix E PS&E Submission to Advertisement Process .......................................................................... E-1 

Appendix F Pre-PS&E Review Initiation Memorandum ............................................................................. F-1 

Appendix G Pre-PS&E Review Checklist .................................................................................................... G-1 

Appendix H Engineering Support PS&E Checklist ..................................................................................... H-1 

Appendix I Example Disposition Document ................................................................................................ I-1 

 

  



   
 

 
  Last Modified: 5/19/2022 

Abbreviations and Definitions 
Disposition Document – A file which tracks responses to all received quality control check comments. It 
can  take  the  form  of  a  “Comment Matrix”  in  a  spreadsheet,  a  list  of  comments  vs.  corresponding 
responses in a text document or email, or (as is most common during QC) annotated responses adjacent 
to the applicable comments on a “red‐line” markup. 
Endorser – The  individual who signs a finished work product prior to advertisement asserting that  it  is 
“Ready to Advertise.” The Endorser must be the Division Director responsible for the programming and 
management of the project or their designee. 
Engineer of Record – The individual who creates, or causes to be created, engineering work products. The 
Engineer of Record is in responsible charge of the project design and construction plan development, will 
meet the standard of care, and will comply with all applicable engineering standards, guidelines, policies, 
regulations, and laws for their project. The Engineer of Record may be responsible for development of all 
the plans or only portions of plan sets. Complex projects may have an Engineer of Record for each section 
of the plan set prepared by different engineering disciplines such as roadway, bridge, traffic, etc. See Policy 
Implement D‐04 Engineering Plan Approval Policy for additional discussion. 
PS&E – An acronym for plans, specifications, and estimate. The term is generally used to describe all of 
the elements of a construction project that will become the contract between the advertising agency and 
the awarded contractor. 
QC/QA Certification Memorandum – A written statement to the Division Director that appropriate quality 
controls were followed to ensure the project was designed and plans were prepared in accordance with 
governing standards by properly licensed professionals. 
QC/QA Plan – A strategy typically established at the beginning of a task which identifies resources to assist 
in the QC/QA process. 
Quality Control (QC) – Involves a detailed review of a work product by a second party qualified to conduct 
the review. QC is performed on each work product making up the various component pieces of a larger 
deliverable. 
Quality Assurance (QA) – Involves reviewing work products prior to submission to verify the appropriate 
QC processes were followed, that it is complete, accurate, and high‐quality, and that it meets the Standard 
of Care. QA is performed at a global level across a project by a third party qualified to conduct the review. 
It may involve a multi‐disciplinary team on complex projects. 
Self‐Check – A check for accuracy and completeness that is performed by the staff member creating the 
work product.  
Standard of Care – The degree of skill and care ordinarily used by competent practitioners of the same 
professional discipline under similar circumstances, taking into consideration the contemporary state of 
the practice and the project conditions. 
Work Product – The items that are advertised for bid by the Department as well as any subordinate piece 
or intermediate work completed or developed in support of the items that are advertised for bid by the 
Department. Work products include but are not limited to the following examples:  

 Calculations 

 Plan Sheets 

 Specifications 

 Technical Documents/Reports/Memos/Letters 

 Work Orders assigned through an ID/IQ Agreement 

 3D Engineered Models
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Chapter 1 Introduction 
The Delaware Department of Transportation (DelDOT) has developed this manual to further the 
Department in its mission to achieve excellence in transportation for every trip, every mode, every dollar, 
and everyone by establishing uniform and consistent quality control and quality assurance procedures 
that can be applied across the Department and throughout the project development process. Adherence 
to the procedures included in this manual will promote a consistent process and facilitate the creation of 
accurate, high-quality, complete, and clear work products which in turn decreases errors and reduces risk.  
 
The project development process is a dynamic workflow which generally varies based upon the 
Department program developing the contract as well as the complexity of the project and the number of 
project stakeholders. The Department’s QC/QA process and procedures may likewise vary across the 
Department due to these variations in the project development process; however, the QC/QA 
methodology and overall emphasis on the development of accurate, high-quality, complete, and clear 
work products remains the same. The procedures contained in this manual have been written specifically 
to apply to the Division of Transportation Solutions (DOTS); however, the methodology and associated 
guidance contained herein apply to all Divisions of the Department that develop contract plans, 
specifications, or other documents which are advertised by the Department. 
 
This manual has been specifically developed for the Department; however, the manual is also intended 
to serve as a resource for contracted professionals under agreement with the Department to develop 
contract plans, specifications, or other documents which will be advertised by the Department. The 
contents of this manual do not supersede the contracted entity’s company or agency QC/QA policies or 
procedures and, in all cases, the contracted professionals are to follow their own company or agency 
QC/QA policies or procedures. All task proposals submitted to the Department should have QC/QA hours 
accounted for and assigned to each individual subtask to make for easier Department review and 
verification. 
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Chapter 2 Methodology 
This chapter defines the general methodology in which work products are developed and subsequently 
quality control checked and quality assurance reviewed. The Project Manager responsible for the work is 
also responsible for ensuring that the guidelines contained in this manual are followed on every project. 
The Project Manager should consider creating a project specific QC/QA plan for checking the work as early 
as feasible in the project development process. A QC/QA Plan Template is included as Appendix D in this 
manual. Considerations for a project specific QC/QA plan include the individual elements that will require 
review, the complexity of the work, and the availability of qualified staff. It is recommended that the 
Project Manager create a pool of qualified individuals to select from to ensure timely project delivery.  
 
The staff involved in the QC/QA process are assigned titles related to their QC/QA responsibilities. The 
Department defines the following titles: 

• The Originator – The person who originates the work product. 
• QC Checker – The person who performs the quality control check. 
• QA Reviewer – The person who performs the quality assurance review. 
• Project Manager – The person who oversees the implementation of the guidelines contained 

within this manual. 
 
Section 2.1 of this manual defines the QC/QA process and Section 2.2 provides a recommended color-
coding scheme to promote consistent, thorough, and easily documentable reviews. All files related to the 
QC/QA process are to be appropriately filed in the project’s directory for tracking and documentation 
purposes. Proper documentation filing will expedite any required audit process.  
 
2.1 Stages of the QC/QA Process 
In general, the development and checking of work products will follow the following sequence: 

• Creation and self-check of a work product (see Section 2.1.1), 
• Quality control check of a work product (see Section 2.1.2), 
• Quality assurance review of a work product (see Section 2.1.3), and  
• QC/QA audit (see Section 4.2). 

 
2.1.1 Origination 
All work products begin with origination or creation by the “Originator”. The qualified person should use 
all necessary development tools, related Department guidance documents and manuals, and Department 
checklists to ensure that an accurate, high-quality, complete, and clear work product is produced. A listing 
of pertinent Department checklists is included as Appendix C of this manual. 
 
The Originator will perform self-checks on their work for accuracy and completeness as work is produced. 
Self-checks performed by the Originator are not considered to be quality control checks. The Originator 
and the Project Manager are to arrange for quality control checks to commence as major elements of 
work are considered to be satisfactorily complete by the Originator and the Project Manager. 
 
2.1.2 Quality Control Check 
The quality control check is intended as an independent review to check the Originator’s work. The person 
who performs the quality control check is termed the “QC Checker”. The Originator is not to serve as the 



   
 

   
2-2:  Methodology Last Modified: 5/19/2022 

QC Checker. The quality control check should not commence until the Originator and the Project Manager 
consider the element of the work product being checked to be satisfactorily complete.  
 
The QC Checker’s review is to be focused on the accuracy and completeness of the work product and is 
to result in the QC Checker returning suggested corrections to the Originator. The QC Checker is to 
perform detailed checks of designs, design assumptions, plans, computations, reports, and conclusions to 
determine if the work product is of high-quality. The QC Checkers comments are to be detailed, clear, 
specific, and when possible, also include a recommended solution. Vague comments that state “verify”, 
“wrong”, or comments of a similar nature should not be made by the QC Checker. 
 
The QC Checker is to utilize the necessary Department checklists and other Department documents to 
determine if the work product is thorough and complete. Appendix A of this manual contains work 
product specific QC procedures for the most common work products that the Department produces. 
 
The QC Checker may be either a peer or a supervisor to the Originator but in all cases must meet the 
following two criteria: 

1. The QC Checker is to be a qualified staff member with the appropriate level of technical 
knowledge, and 

2. The QC Checker must not have been directly involved in the original production of the work 
product so as to ensure an independent, thorough, and unbiased review. 

 
There may be multiple QC Checkers on an individual project depending upon the division of work into 
logical elements for checking as well as staff availability and qualifications. 
 
The Originator is to verify all of the QC Checker’s recommended corrections to ensure accuracy and 
appropriateness before incorporation. The Originator is to coordinate with the QC Checker to resolve any 
disagreement or confusion, and then implement the agreed upon changes. The Engineer of Record will 
determine all final resolutions when coordination between the QC Checker and Originator does not lead 
to consensus. 
 
After all of the QC Checker’s comments are addressed, the Originator will return a revised work product 
(i.e., clean copy) together with all prior markups to the QC Checker. The QC Checker will review the 
documents provided by the originator to ensure that the changes have been properly incorporated into 
the revised work product. The QC Checker may submit additional comments to the Originator in cases 
where the recommended changes were not incorporated sufficiently or properly. This procedure will be 
repeated until there are no remaining unresolved comments on the revised work products. 
 
Department staff are not required to perform quality control checks on work products produced by 
contracted professionals under agreement with the Department. The contracted professionals are to 
perform all quality control and quality assurance procedures as dictated by their respective organization’s 
policies and procedures prior to submission to the Department. 
 
2.1.3 Quality Assurance Review 
Quality assurance reviews are to occur logically in the project development process and, at a minimum, 
are to be performed as the final review ahead of a milestone submission. The person who performs the 
quality assurance review is termed the “QA Reviewer”. The quality assurance review is intended to assess 
the overall completeness and quality of the entire milestone submission. The QA Reviewer is to utilize the 
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necessary Department checklists and other Department guidance documents to determine if the work 
product is thorough and complete. The QA Reviewer will also ensure that the QC/QA process described 
within this manual has been sufficiently followed. The QA Reviewer is to have an appropriate level of 
experience to assess the work product and therefore, is typically the manager of Groups or Sections within 
a Division. The QA Reviewer should not have been intimately involved in the development of the work 
product(s) to foster an “independent review” and fresh perspective. Complex projects involving multiple 
engineering disciplines may warrant the assignment of multiple QA Reviewers.  
 
Qualified Department staff will perform quality assurance reviews on milestone submissions produced by 
contracted professionals under agreement with the Department to assess the submission’s overall 
completeness and quality. In all cases, the contracted professionals are to perform all quality control and 
quality assurance procedures as dictated by their respective organization’s policies and procedures prior 
to submission to the Department. The Department’s quality assurance review in no way alleviates any 
responsibilities or obligations of the contracted professionals that are included in their agreement with 
the Department.  
 
The Department’s quality assurance review will be deemed complete upon the QA Reviewer’s signing of 
the Department’s Construction Plan Submission Checklist. Sections within the Department that do not 
follow the Construction Plan Submission Checklist may create other documentation or mechanisms to 
document the completion of the quality assurance review. 
 
2.2 Color-Coding Scheme 
The Department has adopted a recommended color-coding scheme to be used as part of the QC/QA 
process to create consistency across the Department, which in turn promotes efficient coordination and 
enables simplified tracking on all products developed during the project development process. The 
Department’s adopted color-coding scheme is as follows: 

• Yellow highlight is used by the QC Checker to indicate agreement with the work. It is 
recommended that yellow highlight be flattened by the QC Checker in accordance with the 
procedure in Section 2.2.1. 

• Red text is used by the QC Checker to initial and date their review as well as to indicate 
corrections, additions, and/or questions. When the check is conducted using Bluebeam Revu, the 
QC Checker’s comments may be added to the disposition document by using the Markup List 
feature inside of Bluebeam Revu. 

• Black pencil may be used by the QC Checker to annotate their corrections. These annotations are 
not considered corrections, but may offer clarification to the Originator such as a scratch 
computation indicating how a corrected number recommended by the QC Checker was derived. 

• Green highlight is used by the Originator to indicate agreement and incorporation of the QC 
Checker’s comments. 

• Green text is used by the Originator to initial and date their response to the check as well as to 
document changes made based on the QC Checker’s comments. When the check is conducted 
using Bluebeam Revu, the Originator’s responses to the QC Checker’s comments may be added 
to the disposition document by using the Markup List feature inside of Bluebeam Revu. 

• Blue text is used by the Originator to add responses to the QC Checker’s comments for instances 
where the Originator disagrees with the QC Checker’s provided markups. When the check is 
conducted using Bluebeam Revu, the Originator’s responses to the QC Checker’s comments may 
be added to the disposition document by using the Markup List feature inside of Bluebeam Revu. 

 



   
 

   
2-4:  Methodology Last Modified: 5/19/2022 

Appendix I of this manual includes an example disposition document which utilizes the Department’s 
color-coding scheme. The color-coding scheme outlined in this section may be forgone with approval of 
the DelDOT Project Manager when performing QC/QA activities via Bluebeam Revu by using the Markup 
List feature inside of Bluebeam Revu. 
 
2.2.1 Highlight Flattening 
It is recommended that yellow highlights indicating the QC Checker’s agreement be flattened through 
Bluebeam Revu to make for easier markup tracking for the Originator. Flattening highlights will prevent 
highlights from showing up in Bluebeam Revu’s “Markup List”. Highlights can be flattened in Bluebeam 
Revu by selecting Document > Flatten… as shown in Figure 2.2.1-a. 
 

 
Figure 2.2.1-a: Document > Flatten... 
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The following dialogue will appear. Select the option to flatten Pen and Highlight as shown in Figure 2.2.1-
b. Select other options as appropriate and then select Flatten.  
 

 
Figure 2.2.1-b: Flatten Markups Dialogue 

Flattening in this manner will also flatten any pen markups made by the QC Checker. Therefore, it is 
recommended that a shape be placed around any pen markups made by the QC Checker to alert the 
Originator to the presence of the markup.
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Chapter 3 Plan Reviews 
Plan reviews serve an important and complementary role in the creation of accurate, high-quality, 
complete, and clear work products; however, plan reviews are not considered a substitute to the 
comprehensive and thorough QC/QA methodology outlined in Chapter 2 of this manual. The plan review 
process and occurrence frequency will vary based upon the Department program developing the contract 
as well as the project’s complexity and number of stakeholders. Plan reviews can be conducted as either 
a Department-wide Plan Review or as an Internal Plan Review defined as follows: 

• Department-wide Plan Review – a plan review in which Departmental staff and, on occasion, 
external stakeholders review and comment on the milestone submission. These plan reviews are 
typically mandatory in the Department’s project development process. 

• Internal Plan Review – a plan review in which, typically, only staff internal to the originating 
section review and comment on the milestone submission. These reviews typically occur prior to 
Department-wide plan reviews. 

 
The contents of this chapter are intended to describe the Division of Transportation Solutions’ 
Department-wide Plan Review process; however, the practices and procedures described herein may be 
effectively applied across the entire Department. Plan reviews serve the following purposes: 

• Allows support sections to review submitted work products for accuracy in each respective 
support section’s assigned subject matter area, 

• Alerts support sections to the need to commence development of work products that are 
triggered by a project development submission milestone, and 

• Provides notice to other originator sections within the Department of upcoming improvements 
which promotes intra-Department coordination. 

 
The Department’s current practice is to use Studio Sessions through Bluebeam Revu to distribute and 
conduct plan reviews. The Department maintains several guidance documents to support this current 
practice: 

• Engineering Instruction PM-19-002: Electronic Plan Review through Bluebeam Revu – This 
document provides standards for getting started with DelDOT’s Electronic Plan Review process 
and directions for accessing Bluebeam Revu trainings. 

• Electronic Plan Review with Bluebeam Studio – This document provides a general overview of 
Bluebeam Revu and Bluebeam Studio. 

• Engineering Instruction PM-19-003: Department Wide Electronic Plan Distributions – This 
document provides instructions for creating Department Wide Electronic Plan Distributions 
through Bluebeam Studio. 

• Engineering Instruction PM-19-004: Internal Electronic Plan Distributions – This document 
provides instructions for creating Internal Electronic Plan Distributions through Bluebeam Studio. 

• Engineering Instruction PM-20-001: Best Practice for Electronic Plan Review in Bluebeam Sessions 
– This document covers best practices for electronic plan reviews using Bluebeam Revu. 

 
Changes incorporated into work products require that a quality control check in accordance with the 
methodology described in Chapter 2 of this manual occur. The quality control check should specifically 
verify that the change is incorporated correctly and that the change does not result in any other 
unforeseen negative effects.  
 

https://deldot.gov/Business/drc/pdfs/projectmanagement/PM-19-002.pdf?cache=1636310665433
https://deldot.gov/Business/drc/pdfs/presentations/electronic_plan_review.pdf?cache=1641317939328
https://deldot.gov/Business/drc/pdfs/projectmanagement/PM-19-003.pdf
https://deldot.gov/Business/drc/pdfs/projectmanagement/PM-19-004.pdf
https://deldot.gov/Business/drc/pdfs/projectmanagement/pm_20_001_electronic_plan_review_best_practices.pdf
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The DelDOT Project Manager is to work closely with the consultant to address plan review comments 
generated during Department review of work products developed by contracted professionals under 
agreement with the Department.
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Chapter 4 Contract Advertisement 
The period immediately before contract advertisement is a critical stage in both the project development 
process as well as in the QC/QA process. This time represents project team’s last opportunity to make 
changes to the contract documents before such changes to the contract documents would require the 
processing of potentially costly addendums or revisions.  
 
The Department has established two separate tasks, respectively described in Section 4.1 and Section 4.2, 
to ensure that proper QC/QA has occurred on a contract prior to advertisement. The project team must 
have sufficiently completed the QC/QA methodology established in Chapter 2 of this manual prior to 
initiating the processes established in this chapter. Appendix E of this manual contains a flow chart of staff 
roles and tasks to be performed during the pre-PS&E process. The tasks described in Section 4.1 and 
Section 4.2 should occur concurrently with each other. 
 
4.1 Pre-PS&E Reviews 
Pre-PS&E reviews are intended to be an independent final review of the contract documents ahead of 
advertisement. The pre-PS&E review is intended to supplement the QC/QA methodology described in 
Chapter 2 of this manual and to ensure that the Department is advertising a complete and thorough 
contract. It is important that all contract documents be complete prior to the pre-PS&E review 
commencing as the review is intended to check the consistency amongst all the proposed contract 
documents.  
 
The pre-PS&E review requires that a staff member familiar with all aspects of design and contract 
administration perform the review. Originating sections typically assign the pre-PS&E review 
responsibility to that section’s Design Resource Engineer (DRE) due to their relevant experience and 
expertise. Sections which do not have a Design Resource Engineer can assign this task to other qualified 
staff members. Pre-PS&E reviews are to be initiated by submitting the memorandum included as 
Appendix F of this manual to the designated Pre-PS&E reviewer. 
 
The pre-PS&E review should focus on the accuracy, consistency, and completeness of the contract 
documents. Subjective or preference related comments are to be kept to a minimum. The pre-PS&E 
review is to result in the reviewer returning markups on the provided contract documents. It is 
recommended that the review be color-coded in accordance with the recommendations contained in 
Section 2.2 of this manual. A pre-PS&E review checklist is included as Appendix G of this manual. 
Reviewing the contract documents in accordance with the requirements contained in Appendix G is 
considered to be the minimum required extent of review. Reviewers may perform additional review at 
their discretion.  
 
4.2 QC/QA Audit and Contract Endorsement 
All contracts that are to be advertised by the Department are to be endorsed in accordance with Policy 
Implement D-04 Engineering Plan Approval Policy. The person who endorses the contract is termed the 
“Endorser”. The Endorser must be the Division Director responsible for the programming and 
management of the project or their designee.  
 
The Endorser will not apply their signature approving the contract for advertisement until two conditions 
are met: 

https://deldot.gov/Business/drc/pdfs/projectmanagement/policy_implement_d_04_engineering_plan_approval_policy.pdf?cache=1641487550183
https://deldot.gov/Business/drc/pdfs/projectmanagement/policy_implement_d_04_engineering_plan_approval_policy.pdf?cache=1641487550183
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1. The Engineer of Record must have signed and sealed the appropriate work products. The 
Department maintains Engineering Instruction PM-18-002: Creating Seal, Signature and Date 
Stamps in Adobe Acrobat and Engineering Instruction PM-19-001: Creating Seal, Signature and 
Date Stamps in Bluebeam Revu, which both describe the Department’s plan signing and sealing 
procedures. 

2. The originating section must submit a completed QC/QA Certification memorandum, included in 
this manual as Appendix B, to the Endorser. The QC/QA Certification memorandum is intended to 
verify that the appropriate Standard of Care was followed by the originating section and that all 
QC/QA procedures outlined in this manual have been sufficiently followed. The Endorser may 
audit the project files to confirm compliance. 

 

https://deldot.gov/Business/drc/pdfs/projectmanagement/pm_18_002.pdf?cache=1640353327439
https://deldot.gov/Business/drc/pdfs/projectmanagement/PM-19-001.pdf?cache=1640353349447
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Appendix A Work Product Specific QC Procedures 
This appendix provides specific QC procedures to be followed for the most common work products 
developed by the Department. 
 
A.1 Plan Sheets 

• The Originator will submit completed plan sheets to the QC Checker for quality control checking. 
• The QC Checker will initial and date in red the first sheet of the provided set and review every 

piece of information conveyed on each plan sheet provided for checking. Checking activity is 
recorded directly on the plans using the color-coding scheme described in Section 2.2 of this 
manual. All information contained in the plans such as elevations, dimensions, notes, schedules, 
quantities, etc., will be marked in yellow or red clearly indicating that a complete review of the 
document was performed. It is recommended that yellow highlight be flattened by the QC 
Checker in accordance with the procedure contained in Section 2.2.1. When the check is 
conducted using Bluebeam Revu, the QC Checker’s comments may be added to the disposition 
document by using the Markup List feature inside of Bluebeam Revu. 

o Black pencil may be used by the QC Checker to annotate their corrections. These 
annotations are not considered corrections, but may offer clarification to the Originator 
such as a scratch computation indicating how a corrected number recommended by the 
QC Checker was derived. When the check is conducted using Bluebeam Revu, the QC 
Checker’s notes may be added to the disposition document by using the Markup List 
feature inside of Bluebeam Revu. 

• The QC Checker will return markups to the Originator for disposition. 
• The Originator will then verify the QC Checker's comments to the plans and discuss any items that 

may need further clarification. The Originator and the QC Checker are to work expeditiously to 
resolve any disagreements or confusion. 

• The Originator will update the plan sheets and document the disposition of all comments using 
the color-coding scheme described in Section 2.2 of this manual. The Originator is to use green 
highlight to indicate agreement and incorporation of the QC Checker’s comments. Green text is 
used by the Originator to initial and date their response to the check as well as to document 
changes made based on the QC Checker’s comments. Blue is used by the Originator to add 
responses to the QC Checker’s comments for instances where the Originator disagrees with the 
QC Checker’s provided markups. When the check is conducted using Bluebeam Revu, the 
Originator’s responses to the QC Checker’s comments may be added to the disposition document 
by using the Markup List feature inside of Bluebeam Revu. 

• The Originator will present the QC Checker with the revised plan sheets and return the original 
markups with their dispositions. The QC Checker will initial and date in red the first sheet in the 
updated plan set and review all revisions using the color-coding scheme described in Section 2.2 
of this manual. All markups made are to be added to the updated plan set. The QC Checker will 
acknowledge agreement or make follow-up comments to dispositions in the previous iteration. 

• This process will continue with as many iterations as necessary until the final iteration contains 
only the QC Checker’s initials and date in red on the first sheet in the updated set and approval of 
all previous iteration’s comments as signified by a yellow highlight. It is recommended that yellow 
highlight be flattened by the QC Checker in accordance with the procedure contained in Section 
2.2.1. 

• Any comments that cannot be resolved between the Originator and the QC Checker will be 
resolved by the Engineer of Record. The dispositions will document how the dispute was resolved. 
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• A collated document of all QC iterations will be saved to the QC/QA folder in the project 
directory. A clear and consistent naming convention is to be used for simplified work tracking.  

 
A.2 Calculations 

• The Originator will provide completed computations to the QC Checker for QC with the following 
items included: 

o Objective of the computation, 
o List of design assumptions and technical references, 
o The Originator’s initials and date completed, 
o Any documented self-checks produced by the Originator, 
o Index, summary, and page numbering as required for clarity, and 
o Sketches, dimensions, and units of measure. 

• The QC Checker will initial and date in red the first sheet of the provided calculations. The QC 
Checker is to review and verify (at a minimum) the following: 

o Are the Originator’s assumptions valid? 
o Have all necessary self-checks been made to accomplish the Originator’s objective? 
o Side checks and/or parallel computations by the QC Checker may be required to validate 

the results from the software program and/or spreadsheets used in the design. 
• At a minimum, all assumptions, inputs, and final design checks will either be highlighted or 

marked up in red text. It is recommended that yellow highlight be flattened by the QC Checker in 
accordance with the procedure contained in Section 2.2.1. When the check is conducted using 
Bluebeam Revu, the QC Checker’s comments may be added to the disposition document by using 
the Markup List feature inside of Bluebeam Revu. 

o Black pencil may be used by the QC Checker to annotate their corrections. These 
annotations are not considered corrections, but may offer clarification to the Originator 
such as a scratch computation indicating how a corrected number recommended by the 
QC Checker was derived. When the check is conducted using Bluebeam Revu, the QC 
Checker’s notes may be added to the disposition document by using the Markup List 
feature inside of Bluebeam Revu. 

• The QC Checker will return markups to the Originator for disposition. 
• The Originator will then verify the QC Checker's comments to the calculations and discuss any 

items that may need further clarification. The Originator and the QC Checker are to work 
expeditiously to resolve any disagreements or confusion. 

• The Originator will update the calculations and document the disposition of all comments using 
the color-coding scheme described in Section 2.2 of this manual. The Originator is to use green 
highlight to indicate agreement and incorporation of the QC Checker’s comments. Green text is 
used by the Originator to initial and date their response to the check as well as to document 
changes made based on the QC Checker’s comments. Blue is used by the Originator to add 
responses to the QC Checker’s comments for instances where the Originator disagrees with the 
QC Checker’s provided markups. When the check is conducted using Bluebeam Revu, the 
Originator’s responses to the QC Checker’s comments may be added to the disposition document 
by using the Markup List feature inside of Bluebeam Revu. 

• The Originator will present the QC Checker with the revised calculations and return the original 
markups with their dispositions. The QC Checker will initial and date in red the first sheet in the 
calculations provided and review all revisions using the color-coding scheme described in Section 
2.2 of this manual. All markups made are to be added to the revised calculations. The QC Checker 
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will acknowledge agreement or make follow-up comments to dispositions in the previous 
iteration.  

• This process will continue with as many iterations as necessary until the final iteration contains 
only the QC Checker’s initials and date in red on the first sheet in the calculations provided and 
approval of all previous iteration’s comments as signified by a yellow highlight. It is recommended 
that yellow highlight be flattened by the QC Checker in accordance with the procedure contained 
in Section 2.2.1. 

• Any comments that cannot be resolved between the Originator and the QC Checker will be 
resolved by the Engineer of Record. The dispositions will document how the dispute was resolved. 

• A collated document of all QC iterations will be saved to the QC/QA folder in the project 
directory. A clear and consistent naming convention is to be used for simplified work tracking. 

 
A.3 Computer Software Computations 
Only staff members familiar with the program or methodology should perform the role of the QC Checker 
when reviewing computer software computations.  

• The Originator will provide the QC Checker with the following items: 
o All input data,  
o Any pertinent output data,  
o A list of any necessary design assumptions,  
o Results of any self-checks performed, and  
o Any other information as determined necessary by the Originator.  

• The QC Checker’s review will verify (at a minimum) the following items: 
o The input used by the Originator is appropriate, 
o The input used by the Originator is accurately applied, and 
o The validity of any of the Originator’s assumptions. 

• The QC Checker will review the Originator’s self-check and/or perform side computations to verify 
that the Originator’s output data is accurate. 

• At a minimum, all assumptions and inputs will either be highlighted or marked up in red text. It 
is recommended that yellow highlight be flattened by the QC Checker in accordance with the 
procedure contained in Section 2.2.1. When the check is conducted using Bluebeam Revu, the QC 
Checker’s comments may be added to the disposition document by using the Markup List feature 
inside of Bluebeam Revu. 

o Black pencil may be used by the QC Checker to annotate their corrections. These 
annotations are not considered corrections, but may offer clarification to the Originator 
such as a scratch computation indicating how a corrected number recommended by the 
QC Checker was derived. When the check is conducted using Bluebeam Revu, the QC 
Checker’s notes may be added to the disposition document by using the Markup List 
feature inside of Bluebeam Revu. 

• The QC Checker will return markups to the Originator for disposition. 
• The Originator will then verify the QC Checker's comments to the calculations and discuss any 

items that may need further clarification. The Originator and the QC Checker are to work 
expeditiously to resolve any disagreements or confusion. 

• The Originator will update the calculations and document the disposition of all comments using 
the color-coding scheme described in Section 2.2 of this manual. The Originator is to use green 
highlight to indicate agreement and incorporation of the QC Checker’s comments. Green text is 
used by the Originator to initial and date their response to the check as well as to document 
changes made based on the QC Checker’s comments. Blue is used by the Originator to add 
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responses to the QC Checker’s comments for instances where the Originator disagrees with the 
QC Checker’s provided markups. When the check is conducted using Bluebeam Revu, the 
Originator’s responses to the QC Checker’s comments may be added to the disposition document 
by using the Markup List feature inside of Bluebeam Revu. 

• The Originator will present the QC Checker with the revised calculations and return the original 
markups with their dispositions. The QC Checker will initial and date in red the first sheet in the 
calculations provided and review all revisions using the color-coding scheme described in Section 
2.2 of this manual. All markups made are to be added to the revised calculations. The QC Checker 
will acknowledge agreement or make follow-up comments to dispositions in the previous 
iteration. 

• This process will continue with as many iterations as necessary until the final iteration contains 
only the QC Checker’s initials and date in red on the first sheet in the calculations provided and 
approval of all previous iteration’s comments as signified by a yellow highlight. It is recommended 
that yellow highlight be flattened by the QC Checker in accordance with the procedure contained 
in Section 2.2.1. 

• Any comments that cannot be resolved between the Originator and the QC Checker will be 
resolved by the Engineer of Record. The dispositions will document how the dispute was resolved. 

• A collated document of all QC iterations will be saved to the QC/QA folder in the project 
directory. A clear and consistent naming convention is to be used for simplified work tracking. 

 
A.4 3D Engineered Models 
Creating 3D Engineered Models has become an essential part of the project development process. The 
Department maintains recommended QC/QA procedures for these work products at the following 
location: 
https://caddwiki.deldot.gov/index.php/Development_and_Review_of_3D_Engineered_Models_for_Con
struction. The Department’s established procedures can be used at logical milestones within the project 
development process as determined necessary by the project team.  
 
A.5 Word Documents 
QC of Word documents will be accomplished via the “track changes” function and saved to the 
appropriate folder in the project directory. However, if preferred there are two alternatives to using the 
“track changes” method. 

1. Hard Copy Review – A hard copy review may be performed using the Quality Control Color-Coding 
scheme outlined in Section 2.2 of this manual. In this case, it is not necessary to highlight every 
word of text in the document but rather just make a notation at the bottom of each page for 
which the review has been completed. 

2. PDF Document Review – The word document can be converted to a PDF and a review can be 
performed using Bluebeam Revu. The QC will follow the previously provided Plan Sheet 
procedures if this method is chosen. In this case, it is not necessary to highlight every word of text 
in the document but rather just make a notation at the bottom of each page for which the review 
has been completed. 

https://caddwiki.deldot.gov/index.php/Development_and_Review_of_3D_Engineered_Models_for_Construction
https://caddwiki.deldot.gov/index.php/Development_and_Review_of_3D_Engineered_Models_for_Construction
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Appendix B QC/QA Memorandums 
QC/QA Standard Certification Memo Template – Department Developed Contract 

 
 

M E M O R A N D U M 

To:  Division Director 

Via:  Chief, Assistant Director, or District Engineer as QC/QA Verifier 

Via:  PM II as QC/QA Certifier 

From:  PM I as QC/QA Certifier 

Date: Month, Day, Year 

Subject: TXXXX-XXX-XX, Project Name        

QC/QA Certification: 
I certify to the best of my knowledge and belief that all elements required for advertisement are complete, 
accurate, and meet the Standard of Care required. DelDOT’s quality control processes were followed and 
a record of quality control checks are available in project files. 

 

_______________________________ _____________________ 

Signature (PM I) Date 

 

 

_______________________________ _____________________ 

Signature (PM II) Date 

 

QC/QA Verification: 
I have reviewed the documents and verify to the best of my knowledge and belief that the quality control 
and quality assurance process was followed; that the Engineer of Record is properly licensed; and that the 
project design, construction plans, specifications, cost estimates, and all other required elements needed 
to construct this project are complete and ready for advertisement. 

 

_______________________________ _____________________ 

Signature (AD, Chief, District Engineer) Date 
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QC/QA Standard Certification Memo Template – Consultant Developed Contract 
 
 

M E M O R A N D U M 

To:  Division Director 

Via:   Chief, Assistant Director, or District Engineer as QC/QA Verifier 

Via:  PM II as QC/QA Verifier 

From:  PM I as QC/QA Verifier 

Date: Month, Day, Year 

Subject: TXXXX-XXX-XX, Project Name        

Consultant Certification: 
I certify to the best of my knowledge and belief that all required elements needed to construct this project 
are complete and have followed our organization’s quality control and quality assurance policy. 
 
 

_______________________________ _____________________ 

Signature (Consultant) Date 

 
QC/QA Verification: 
This project was designed under the responsible charge of a consultant engineer. I have reviewed the 
documents and verify to the best of my knowledge and belief that the required quality control processes 
were followed in accordance with the consultant’s quality control and quality assurance policy; that the 
Engineer of Record is properly licensed; and that the project design, construction plans, specifications, 
cost estimates, and all other required elements needed to construct this project are complete and ready 
for advertisement. 
 

_______________________________ _____________________ 

Signature (PM I) Date 

 

_______________________________ _____________________ 

Signature (PM II) Date 

 

_______________________________ _____________________ 

Signature (AD, Chief, District Engineer) Date 
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RW QC/QA Standard Certification Memo Template – Department Developed Contract 
 
 

M E M O R A N D U M 

To:  Group Engineer, ROW Engineering 

Via:  Chief, Assistant Director, or District Engineer as QC/QA Verifier 

Via:  PM II as QC/QA Certifier 

From:  PM I as QC/QA Certifier 

Date: Month, Day, Year 

Subject: TXXXX-XXX-XX, Project Name        

 
QC/QA Certification: 
I certify to the best of my knowledge and belief that the required design elements are complete, meet the 
Standard of Care required as to process, and are within the existing or proposed rights-of-way. 

 

_______________________________ _____________________ 

Signature (PM I) Date 

 

_______________________________ _____________________ 

Signature (PM II) Date 

 
QC/QA Verification: 
I have reviewed the documents and verify to the best of my knowledge and belief that all required 
elements for acquisition are complete, meet the Standard of Care required as to process, and are within 
the existing or proposed rights-of-way. 

 

 

_______________________________ _____________________ 

Signature (AD, Chief, District Engineer) Date 
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RW QC/QA Standard Certification Memo Template – Consultant Developed Contract 
 
 

M E M O R A N D U M 

To:  Group Engineer, ROW Engineering 

Via:   Chief, Assistant Director, or District Engineer as QC/QA Verifier 

Via:  PM II as QC/QA Verifier 

From:  PM I as QC/QA Verifier 

Date: Month, Day, Year 

Subject: TXXXX-XXX-XX, Project Name        

Consultant Certification: 
I certify to the best of my knowledge and belief that the required design elements are complete, meet the 
Standard of Care required as to process, have followed our organization’s quality control and quality 
assurance policy, and are within the existing or proposed rights-of-way. 

 
 

_______________________________ _____________________ 

Signature (Consultant) Date 

 
QC/QA Verification: 
This project was designed under the responsible charge of a consultant engineer. I have reviewed the 
documents and verify to the best of my knowledge and belief that all required quality control processes 
were followed in accordance with the consultant’s quality control and quality assurance policy and that 
all required elements needed to acquire the necessary rights-of-way are complete.  

 

_______________________________ _____________________ 

Signature (PM I) Date 

 

_______________________________ _____________________ 

Signature (PM II) Date 

 

_______________________________ _____________________ 

Signature (AD, Chief, District Engineer) Date 
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Appendix C Department Checklists 
The Department has developed and maintains several project development related checklists that are intended to ensure complete work products. 
The Department’s checklists are dynamic documents and are updated as Department processes and preferences change. The table provided below 
lists and provides a link to the Department’s project development related checklists. 
 

Document Title Link 
Construction Plan Submission Checklist for 
Division of Transportation Solutions Projects 

https://deldot.gov/Business/drc/pdfs/projectmanagement/plan_submission_checklist.pdf?ca
che=1637199339571 

Bridge Design – Concrete Girder Bridge 
Submission Checklist 

https://deldot.gov/Business/drc/pd_files/plan_development/concrete_girder_bridge_checkli
st.pdf 

Bridge Design – Steel Girder Bridge 
Submission Checklist 

https://deldot.gov/Business/drc/pd_files/plan_development/steel_girder_bridge_checklist.p
df 

Bridge Design – Precast Concrete Arch or Rigid 
Frame Bridge Submission Checklist 

https://deldot.gov/Business/drc/pd_files/plan_development/bridge_arch_or_frame_checklis
t.pdf 

Bridge Design – Precast Concrete Box Culvert 
Submission Checklist  https://deldot.gov/Business/drc/pd_files/plan_development/bridge_culvert_checklist.pdf 

Right-of-Way Plan Submission Checklist for 
Division of Transportation Solutions Projects https://deldot.gov/Business/drc/pdfs/rightofway/rw_plan_submission_checklist.pdf 

3D Engineered Model Review Checklist https://deldot.gov/Business/drc/pdfs/cadd/guidelines/development_and_review_of_3d_engi
neered_models_for_construction.pdf 

Drainage Plan Submission Checklist for 
Division of Transportation Solutions Projects https://deldot.gov/Business/drc/misc_files/drainage_checklist.pdf 

Stormwater Checklist for Division of 
Transportation Solutions Projects https://deldot.gov/Business/drc/pdfs/stormwater/guidelines/stormwater_checklist.pdf 

https://deldot.gov/Business/drc/pdfs/projectmanagement/plan_submission_checklist.pdf?cache=1637199339571
https://deldot.gov/Business/drc/pdfs/projectmanagement/plan_submission_checklist.pdf?cache=1637199339571
https://deldot.gov/Business/drc/pd_files/plan_development/concrete_girder_bridge_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/concrete_girder_bridge_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/steel_girder_bridge_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/steel_girder_bridge_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/bridge_arch_or_frame_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/bridge_arch_or_frame_checklist.pdf
https://deldot.gov/Business/drc/pd_files/plan_development/bridge_culvert_checklist.pdf
https://deldot.gov/Business/drc/pdfs/rightofway/rw_plan_submission_checklist.pdf
https://deldot.gov/Business/drc/pdfs/cadd/guidelines/development_and_review_of_3d_engineered_models_for_construction.pdf
https://deldot.gov/Business/drc/pdfs/cadd/guidelines/development_and_review_of_3d_engineered_models_for_construction.pdf
https://deldot.gov/Business/drc/misc_files/drainage_checklist.pdf
https://deldot.gov/Business/drc/pdfs/stormwater/guidelines/stormwater_checklist.pdf
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Appendix D QC/QA Plan Template 
Project Manager Assigned with Overseeing QC:  
Contract Name: 
State Contract Number: 
 

 QC Plan  QC Performed and Validated 

QC Task Description QC Checker 
Initials 

Date 
Assigned 

Estimated 
Hours 

 QC Checker 
Initials 

Date QC 
Completed 

Actual Hours 
Taken 

Date Validated 
by QC Checker 
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Appendix E PS&E Submission to Advertisement Process 

Complete the 
development and QC 

Check of all 
documents to be 

advertised.  

Initiate the Pre-PS&E 
Review and QC/QA 

Audit processes. 

Select appropriate 
QC/QA memorandum 
from Appendix B and 

distribute for 
signature. 

Division Director may 
elect to perform an 
audit of the project 

files. 

Contract is endorsed 
thereby approving 

the contract for 
advertisement.  

Send the 
memorandum 

included as Appendix 
F to the designated 
Pre-PS&E Reviewer. 

Perform review in 
accordance with 

checklist contained in 
Appendix G.  

Submit comments to 
the project team. 

Verify Pre-PS&E 
Reviewer’s comments 

and create a 
disposition 
document.  

Provide disposition 
document and 

revised contract 
documents back to 

the Pre-PS&E 
Reviewer. 

Review the 
disposition document 
and updated contract 
documents. Have all 

comments been 
addressed 

appropriately? 

Notify the project 
team that the Pre-

PS&E Review is 
complete.  

Provide all final 
documents to the 
Engineer Support 

Section. 

Compile all 
documents and verify 

completeness with 
checklist contained in 

Appendix H. 

Transfer control to 
Contract 

Administration. 

Create the draft 
advertisement 

package. Does the 
Project Team elect to 

review the draft 
advertisement 

package? 

Ye
s 

N
o 

Pr
e-

PS
&

E 
Re

vi
ew

 P
ro

ce
ss

 

Review the draft RFP 
for accuracy. Are all 

items accurate? 

Advertise the 
contract. 

N
o 

Provide comments to 
Contract 

Administration. 
Yes No 

Ye
s 

Project Team 

Designated Pre-PS&E 
Reviewer 

Engineering Support 

Division Director 

Contract 
Administration 

Legend 

Section designated 
Engineering Support 

contact. 

Q
C/

Q
A 

Au
di

t a
nd

 C
on

tr
ac

t E
nd

or
se

m
en

t P
ro

ce
ss
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Appendix F Pre-PS&E Review Initiation Memorandum 
Directions for Completing this Memorandum 

 
• This memorandum is to be completed by the DelDOT Project Manager to request a Pre-PS&E Review from the 

designated Pre-PS&E Reviewer.  
 

• The Pre-PS&E review is only to occur after all contract documents have been sufficiently quality control checked 
and quality assurance reviewed in accordance with the process outlined in the DelDOT QC/QA Manual. 

 
• The DelDOT Project Manager is to email this completed memorandum to the designated Pre-PS&E reviewer to 

initiate the Pre-PS&E review.  
 

• The checklist included on the next page is intended as a tool to assist the DelDOT Project Manager in gauging 
whether the contract documents are ready for a Pre-PS&E review. Answering “No” to any of the checklist prompts 
requires that an explanation be provided in the “Additional Comments” field at the bottom of this page. 

 
• By emailing this memorandum, the DelDOT Project Manager certifies that the contract documents are ready for 

review.  
 

• At a minimum, the following documents must be provided through the hyperlink provided below: 
o Draft bid proposal document, 
o All contract specific language to be added to the contract documents, 
o Construction Plans, 
o Completed quantity calculations in accordance with the Department’s Quantity Calculations Guidelines, 
o Traffic Statement, 
o Timing Statement, and 
o AASHTOWare quantities output summary. 

 
Project Information 

Contract Number:  
F.A.P. Number:  
Primavera Number:  
Contract Name:  
Designer/ Engineer of Record:  
DelDOT Project Manager:  
Bridge Number (if applicable):  
FHWA PoDI Project?:  
Link to Review Documents:   

 
Additional Pre-PS&E Requestor Notes 

 
 
 
 
 
 
 

https://deldot.gov/Business/drc/misc_files/quantity_calculations_guidelines.pdf?cache=1643661974595
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Bid Proposal Document Progress Checklist 

Have the following items been completed? Yes No 
Have all work products associated with the Construction Plans been QC checked and QA reviewed in 
accordance with the requirements in the DelDOT QC/QA Manual? 

a a a a 

Have all comments received on the Construction Plans been addressed and documented? a a a a 
Has the Title Sheet been stamped and signed by the Engineer of Record? a a a a 
Is the project’s QC/QA Memorandum in the process of being circulated for signature? a a a a 
Have all work products associated with the Engineer’s Estimate been QC checked and QA reviewed in 
accordance with the requirements in the DelDOT QC/QA Manual? 

a a a a 

Have all comments received on the Engineer’s Estimate been addressed and documented? a a a a 
Have all necessary quantity calculations and estimate information been incorporated into a single 
document in accordance with the Department’s Quantity Calculations Guidelines?  a a a a 

Has the Traffic Statement been received and reviewed for accuracy and consistency with the other 
contract documents? 

a a a a 

Has the Utility Statement been received and reviewed for accuracy and consistency with the other 
contract documents? 

a a a a 

Has the Timing Statement been received and reviewed for accuracy and consistency with the other 
contract documents? a a a a 

Has the Railroad Statement been received and reviewed for accuracy and consistency with the other 
contract documents? a a a a 

Has the Environmental Statement been received and reviewed for accuracy and consistency with the 
other contract documents? If no, provide estimated date of STIP or Certified Cleared Cert. in the 
additional comments field. 

a a a a 

Has the Right-of-Way Statement been received and reviewed for accuracy and consistency with the 
other contract documents? If no, provide estimated date of STIP or Certified Cleared Cert. in the 
additional comments field. 

a a a a 

Has all project required information been entered into AASHTOWare? a a a a 
Have all required quantity breakout sheets been completed? Only answer if applicable. a a a a 
Has all required contract specific language been created and ready for insertion into the contract? a a a a 
For federally funded projects only – Has the project team submitted an inquiry to the DelDOT DBE 
Manager to determine whether item 763503 – Trainee needs to be included in the contract? Only 
answer if applicable. 

a a a a 

Has a draft bid proposal document been processed and reviewed by the Engineer of Record? a a a a 
Have the appropriate activities and expenses been updated and statements attached in Primavera? a a a a 
If required, has the advanced utility relocation memo been approved and submitted? Only answer if 
applicable. a a a a 

Have the project’s Digital Deliverables been provided to the designate reviewer? a a a a 
 

 

 

 

https://deldot.gov/Business/drc/misc_files/quantity_calculations_guidelines.pdf?cache=1643661974595
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Appendix G Pre-PS&E Review Checklist 
Directions for Completing this Checklist 

 
• Pre-PS&E reviews are intended to be an independent final review of the contract documents ahead of 

advertisement.  
 

• Pre-PS&E reviews should be performed by a staff member familiar with all aspects of design and contract 
administration. Originating sections typically assign the pre-PS&E review responsibility to that section’s Design 
Resource Engineer (DRE) due to their relevant experience and expertise. Sections which do not have a Design 
Resource Engineer can assign this task to other qualified staff members. 
 

• The pre-PS&E review should focus on the accuracy, consistency, and completeness of the contract documents. 
Subjective or preference related comments are to be kept to a minimum.  

 
• The pre-PS&E review is to be requested by the project team once all contract documents have been sufficiently 

quality control checked and quality assurance reviewed in accordance with the process outlined in the DelDOT 
QC/QA Manual. 
 

• This checklist can be used by the pre-PS&E reviewer to help ensure a comprehensive review of the contract 
documents. Checklist prompts which result in a “No” response represent an inconsistency with the contract 
documents which requires resolution. The review is to result in the reviewer returning pdf markups of the draft 
contract documents. 
 

• The pre-PS&E reviewer is to coordinate with the project team to verify that all comments are properly addressed 
prior to PS&E. 

 
• For brevity, this checklist refers to several of the draft contract documents through acronyms. Below is a list of 

the acronyms included in this checklist: 
o BPD – Bid Proposal Document, 
o AED – AASHTOware Estimate Document, 
o CPS – Construction Plan Set, 
o EE – Engineer’s Estimate, and 
o QC – Quantity Calculations. 

 
Project Information 

Contract Number:  
Contract Name:  
Bridge Number (if applicable):  
Name of Reviewer:  
Name of Review Requestor:  
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Section I - Bid Proposal Document (BPD) Review 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of reviewing the contract items in the BPD and the AED to ensure consistency between the two documents. 
Are the contract item numbers consistent between the BPD and AED? a a a a a a 
Are the contract item units of measure consistent between the BPD and AED? a a a a a a 
Are the contract item quantities consistent between the BPD and AED? a a a a a a 
This section of the review consists of reviewing the BPD to ensure breakout sheets are included where required. 
Are breakout sheets included for all items which require breakout sheets? a a a a a a 
Are breakout sheets included for all elements where breakout sheets are referenced in the CPS? a a a a a a 
This section of the review consists of reviewing the BPD and the AED to verify that all required special provisions were included in the BPD. 
Are special provisions included in the BPD for all items in the BPD and AED that require the insertion of 
a special provision? a a a a a a 

Is the language contained in the contract special provisions consistent with the rest of the contract? a a a a a a 
Are the required non-pay item special provisions included in the contract? (Typically 202560, 401502, 
401580, 401699, 763503 etc.) a a a a a a 

Are any railroad statement required special provisions included? a a a a a a 
This section of the review consists of reviewing any contract specific language in the BPD to the other contract documents. 
Are any contract specific road user costs (RUCs) and liquidated damages (LDs) referenced in the CPS or 
other contract documents included in the BPD? a a a a a a 

Is any contract specific entity coordination (i.e. utilities, government agencies, property owners etc.) 
which is required by the contract included in the BPD?  a a a a a a 

Are any contract specific insurance requirements referenced in the CPS or other contract documents 
included in the BPD? a a a a a a 

This section of the review consists of a review of the Timing Statement in comparison to the BPD. 
Is the amount of contract calendar days and weather days consistent between the BPD and the Timing 
Statement? a a a a a a 

Does the BPD reflect any special language regarding timing such as partial/ full NTP dates? a a a a a a 
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Section II - Construction Plan Set (CPS Review) 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of a general review of the CPS to ensure clarity and accuracy. 
Are the CPS free of spelling and grammatical errors? a a a a a a 
Do the CPS meet the Department’s CADD standards? a a a a a a 
Are the CPS readable? a a a a a a 
This section of the review consists of a review of the Notes sheet(s) of the CPS. 
Does the Notes sheet(s) contain only relevant project notes? a a a a a a 
Are the included project notes free of conflict and inconsistencies with the information in the contract 
specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all items included in the Notes sheet(s) included in the AED? a a a a a a 
Are the General Notes included the most recent? a a a a a a 
Are the Specification year and Standard Detail year referenced in the General Notes consistent with the 
rest of the contract? a a a a a a 

Do the included project notes follow the approved project notes language on the DRC? a a a a a a 
Are all items and quantities included in the Earthwork Summary included and consistent with the AED? a a a a a a 
This section of the review consists of a review of the Typical Section sheet(s) of the CPS.  
Are all items included in the Typical Section sheet(s) included in the AED? a a a a a a 
Are only items that are used in the Typical Sections shown in the Typical Section sheet(s) legend? a a a a a a 
Is the item usage in the Typical Section sheet(s) consistent and devoid of conflicts with the information 
in the Notes sheet(s)? a a a a a a 

Is the item usage in the Typical Section sheet(s) consistent and devoid of conflict with the information in 
the Construction Plan sheet(s)? a a a a a a 

Is the item usage in the Typical Section sheet(s) consistent and devoid of conflict with the contract 
specifications (Standard Specifications and contract special provisions)? a a a a a a 

This section of the review consists of a review of the Construction Plan sheet(s) of the CPS. 
Are all items included in any Construction Plan sheet(s) notes included in the AED? a a a a a a 
Are all elements of proposed work included in the Construction Plan sheet(s) accounted for in the QC? 
For example, are all drainage inlets identified as “Adjust by Contractor” accounted for in the QC? a a a a a a 

Does the schedule information provided in the Construction Plan sheet(s) match the quantity in the AED? a a a a a a 
Is the item usage in the Construction Plan sheet(s) consistent and devoid of conflict with the information 
in the Notes sheet(s)? a a a a a a 

Is the item usage in the Construction Plan sheet(s) consistent and devoid of conflict with the contract 
specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Construction Plan sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Construction Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Profile sheet(s) of the CPS. 
Are proposed drainage features shown on the Profile sheet(s) consistent with the Construction Plan 
sheet(s)? a a a a a a 

Are all items included in the Profile sheet(s) included in the AED? a a a a a a 
This section of the review consists of a review of the Grades and Geometrics sheet(s) of the CPS. 
Are all items included in the Grades and Geometrics sheet(s) included in the AED? a a a a a a 
This section of the review consists of a review of the Construction Detail sheet(s) of the CPS. 
Are all items included in the Construction Detail sheet(s) included in the AED? a a a a a a 
Is the detail information in the Construction Detail sheet(s) consistent and devoid of conflict with the 
other CPS sheets?  a a a a a a 

Are all Construction Detail sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Construction Detail sheet(s) notes consistent with the rest of the CPS? a a a a a a 



Delaware Department of Transportation 
Pre-PS&E Review Checklist 

   
G-4:  Pre-PS&E Review Checklist Last Modified: 5/19/2022  

 
Section II - Construction Plan Set (CPS Review) 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of a review of the Bridge Plan sheet(s) of the CPS. 
Do the Bridge Plan sheet(s) contain only relevant project notes? a a a a a a 
Are elevation views and structural details properly shown and detailed? a a a a a a 
Are all items included in the Bridge sheets included in the AED? a a a a a a 
This section of the review consists of a review of the Stormwater Management Plan sheet(s) of the CPS. 
Is the SWM Engineer’s signature included in the signature block? a a a a a a 
Are all items included in the Stormwater Management Plan sheet(s) included in the AED? a a a a a a 
Are only relevant notes included? a a a a a a 
Are all Stormwater Management Plan sheet(s) notes free of conflict and inconsistencies with the 
information in the contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Stormwater Management Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Environmental Compliance Plan sheet(s) of the CPS. 
Are all items included in the Environmental Compliance Plan sheet(s) included in the AED? a a a a a a 
Are the Environmental Compliance Plan sheet(s) notes logical and enforceable? a a a a a a 
Are all Environmental Compliance Plan sheet(s) notes free of conflict and inconsistencies with the 
information in the contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Environmental Compliance Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) of the CPS. 
Is the proposed work constructable? a a a a a a 
Is the SWM Engineer’s signature included in the signature block? a a a a a a 
Are only relevant notes included? a a a a a a 
Is the correct level of Erosion and Sediment Control Supervisor oversight checkbox selected? a a a a a a 
Are all Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) notes free of conflict and 
inconsistencies with the information in the contract specifications (Standard Specifications and contract 
special provisions)? 

a a a a a a 

Are all Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) notes consistent with the rest of 
the CPS? a a a a a a 

Does the schedule information provided in the Construction Phasing, M.O.T. and Erosion Control Plan 
sheet(s) match the quantity in the AED? a a a a a a 

Are all items included in the Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) included in 
the AED? a a a a a a 

Are the quantities of items that are time duration dependent generally in-line with the Timing Statement? a a a a a a 
Is the item usage in the Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) consistent and 
devoid of conflict with the contract specifications (Standard Specifications or contract special provisions)? a a a a a a 

This section of the review consists of a review of the Detour Plan sheet(s) of the CPS. 
Is the detour route(s) specified logical? a a a a a a 
Is the Detour Plan sheet(s) signed by all necessary parties? a a a a a a 
Are all contractor items included in the Detour Plan sheet(s) included in the AED? a a a a a a 
This section of the review consists of a review of the Landscaping Plan sheet(s) of the CPS. 
Does any schedule information provided in the Landscaping Plan sheet(s) match the quantity in the AED? a a a a a a 
Does any schedule information provided in the Landscaping Plan sheet(s) match the quantities in any 
included breakout sheets? a a a a a a 

Are all items included in the Landscaping Plan sheet(s) included in the AED? a a a a a a 
Are all Landscaping Plan sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Landscaping Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
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Section II - Construction Plan Set (CPS Review) 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of a review of the Lighting Plan sheet(s) of the CPS. 
Does any schedule information provided in the Lighting Plan sheet(s) match the quantity in the AED? a a a a a a 
Does the existing system disposition included in the Lighting Plan sheet(s) match that in the Construction 
Plan sheet(s)? a a a a a a 

Are all items included in the Lighting Plan sheet(s) included in the AED? a a a a a a 
Are all Lighting Plan sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Are all Lighting Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Utility Relocation Plan sheet(s) of the CPS. 
Are all items included in the Utility Relocation Plan sheet(s) included in the AED? a a a a a a 
Is the information in the Utility Relocation Plan sheet(s) and the Construction Plan sheet(s) consistent 
and devoid of conflict? a a a a a a 

Is the information in the Utility Relocation Plan sheet(s) and the construction phasing shown in the 
Construction Phasing, M.O.T. and Erosion Control Plan sheet(s) consistent and devoid of conflict? 

a a a a a a 

Are all Utility Relocation Plan sheet(s) notes free of conflict and inconsistencies with the information in 
the contract specifications (Standard Specifications and contract special provisions)? 

a a a a a a 

Are all Utility Relocation Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Signing, Striping and Conduit Plan sheet(s) of the CPS. 
Are all items included in the Signing, Striping and Conduit Plan sheet(s) included in the AED? a a a a a a 
Do the quantities included in the Signing, Striping and Conduit Plan sheet(s) sign schedule match the 
AED? 

a a a a a a 

Does the schedule information provided in the Signing, Striping and Conduit Plan sheet(s) match the 
quantity in the AED? 

a a a a a a 

Are all Signing, Striping and Conduit Plan sheet(s) notes free of conflict and inconsistencies with the 
information in the contract specifications (Standard Specifications and contract special provisions)? 

a a a a a a 

Are all Signing, Striping and Conduit Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Sign Structure sheet(s) of the CPS. 
Are all items included in the Sign Structure sheet(s) included in the AED? a a a a a a 
Are all Sign Structure sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? 

a a a a a a 

Are all Sign Structure sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Signalization Plan sheet(s) of the CPS. 
Are all items included in the Signalization Plan sheet(s) included in the AED? a a a a a a 
Does the existing system disposition included in the Signalization Plan sheet(s) match that in the 
Construction Plan sheet(s)? 

a a a a a a 

Are all Signalization Plan sheet(s) notes free of conflict and inconsistencies with the information in the 
contract specifications (Standard Specifications and contract special provisions)? 

a a a a a a 

Are all Signalization Plan sheet(s) notes consistent with the rest of the CPS? a a a a a a 
This section of the review consists of a review of the Utility Statement in comparison to the CPS. 
Is the Utility Statement consistent with the Legend sheet? a a a a a a 
Is the Utility Statement consistent with the Utility Relocation Plan sheet(s)? a a a a a a 
Is the Utility Statement consistent with the Construction Plan sheet(s)? a a a a a a 
Is the Utility Statement consistent with the Lighting Plan sheet(s)? a a a a a a 
Is the Utility Statement consistent with the Signalization Plan sheet(s)? a a a a a a 
Are contractor designated adjustments specified in the Utility Statement consistent with the AED? a a a a a a 
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Section II - Construction Plan Set (CPS Review) 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of a review of the Traffic Statement in comparison to the CPS. 
Are the contractor items referenced in the Traffic Statement included in the AED? a a a a a a 
Does the sign schedule included in the Signing, Striping and Conduit Plan sheet(s) match the sign schedule 
included in the Traffic Statement? a a a a a a 

Is the Traffic Statement consistent with the Lighting Plan sheet(s)? a a a a a a 
Is the Traffic Statement consistent with the Signing, Striping and Conduit Plan sheet(s)? a a a a a a 
Is the Traffic Statement consistent with the Sign Structures sheet(s)? a a a a a a 
Is the Traffic Statement consistent with the Signalization Plan sheet(s)? a a a a a a 
This section of the review consists of a review of the Environmental Statement in comparison to the CPS. 
Do the Environmental Compliance Plan sheet(s) notes and Environmental Statement match? a a a a a a 

 
Section III – Engineer’s Estimate (EE) Review 

Answering “No” represents a contract document inconsistency which requires resolution. Yes No NA 
This section of the review consists of reviewing the EE to the other contract documents to ensure consistency. 
Are the quantity calculations included in QC complete and able to be followed? a a a a a a 
Are all items included in the QC included in the AED? a a a a a a 
Do the quantities included in the QC match the quantities included in the AED? a a a a a a 
Do the units of measure included in the QC match the units of measure included in the AED? a a a a a a 
Is the information in the QC (items, units of measure, and measured quantities) consistent with the 
contract specifications (Standard Specifications and contract special provisions)? a a a a a a 

Does the estimate information in Primavera match the EE? a a a a a a 
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Appendix H Engineering Support PS&E Checklist 

 



 

   
I-1:  Example Dispostion Document                   Last Modified: 5/19/2022 

Appendix I Example Disposition Document 
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